

# True Cost of Project Delay

## Contents

- 1 The Probability of Delays and Cost Overruns on Today's Projects
- 2 The Main Causes of Project Delay
- 3 Getting a Slipped Project Back on Track
- 3 A Sound Schedule is the Key to Project Success

For major capital expenditure projects, every day late equates to thousands of dollars lost. In fact, for an average size project, even a 10 percent overrun can lead to a \$5 million hit to project profitability. Extrapolate this out to the average 20 percent to 30 percent delay that most projects report and you are looking at a significant loss—one that impacts your company's bottom line.

In this white paper, we explore the true cost of project delay, from profitability to company reputation, and arm you with the solutions you need to avoid and overcome overruns.

### The Probability of Delays and Cost Overruns on Today's Projects

You may think that the effects of an unsuccessful project are only felt on an individual project level. But the truth is, project delays and overruns are felt across the entire company. This causes a ripple effect from the Executive Team to hands-on engineers, and from bottom line cash flow to follow-on customer work (which can ultimately impact future employment).

According to research done by the Construction Industry Institute (See Figure 1), projects typically begin on track; however, one major widespread event can throw the entire project off course and project teams are never fully able to recover. Why? It's far easier to start work than to finish work, especially when that work is complicated. And the reality is that most forecasts aren't very reliable. Once a widespread event occurs, it becomes nearly impossible to make up for a problem in the next month, so the delays will inevitably continue.




Figure 1: Construction Industry Institute Project Forecast Curve



---

According to research from the Project Management Body of Knowledge at PMI and Aberdeen Group, 85% of a project manager's job is spent communicating/gathering data.

---

These continued time delays directly equate to cost overruns. Take for example, a project that has a contract value of \$50 million with a duration of three years. That breaks down to a value per day of \$45,662. Account for an average project delay of 30 percent and the average cost of delay is just shy of \$15 million. Imagine telling your customer that their \$50 million project is actually going to cost \$65 million. You better be prepared to answer some tough questions on how and where those costs are going to be recovered.

What is truly painful for project teams is when the cost overruns continue on after the project was originally supposed to finish. This means you are spending money against a baseline that showed it should have finished months ago. At that point, it is physically impossible to catch up, as there is no mitigation plan available for a project that is already supposed to be complete.

### The Main Causes of Project Delay

While there are dozens of individual reasons a project can be delayed, the root causes can be summarized into three major categories:

1. **Separation of people by organizational boundaries.** If you're in a very small company where everyone can be in the same building or room on a daily basis, this issue may not be as significant. However the majority of business are spread out across multiple sub-organizations and facilities, and often across state—and even country—lines. As far as electronic communication has come in the past two decades, it can still be difficult to communicate across disparate locations. Communication lines are thinner and slower, and you run the risk of things getting “lost in translation.”
2. **Differences in process.** Most organizations have multiple stakeholders involved in a single project—from service centers, engineering and procurement, to project control teams and/or subcontractors. Each of these individual stakeholder teams can follow different processes, making it difficult to piece together a comprehensive view of project status in real-time.
3. **Multiple technologies.** Not only do organizations face the challenge of multiple groups and disparate organizational boundaries, but each of these teams can also use different tools to perform their day-to-day work. With different data export features and reporting capabilities, project controls specialists may find themselves trying to integrate apples and oranges in order to report on current project status.

For mid- to large-sized companies, under normal circumstances obtaining a current status on a single project can take up to four weeks. Why? Thanks to the challenges outlined above, a project manager has to spend countless hours chasing people down, piecing together individual spreadsheets and emails in different formats and following up on incomplete or late information—in any given month. And by the time they are finished with one month, it's already time to start the process over again for the next status!

The problem is compounded when you realize that by the time the decision makers receive current project status, it's already outdated, and can be too late to catch a delay or cost overrun. Think about driving a car. Imagine if when someone swerved into your lane, you had to wait a full four seconds before you could do anything. It would be a disaster every single time. You need to be able to react right away... the same goes for projects.

**World Headquarters:**

**United States**

2291 Wood Oak Drive  
Herndon, VA 20171-2823  
800.456.2009

**Worldwide Locations:**

**Australia**

+61 2 8004 7470

**Belgium**

+32 (0) 2 709 2191

**Denmark**

+45 35 27 79 00

**Germany**

+49 (211) 52391

**Netherlands**

+31(0)30 7430014

**Norway**

+47 22 01 38 00

**Sweden**

+46 (0)8 587 077 00

**United Kingdom**

+44 (0)20 7518 5010

[deltek.com](http://deltek.com)

[info@deltek.com](mailto:info@deltek.com)

**Stay Connected:**



**Getting a Slipped Project Back on Track**

So your project has gone off the rails—now what? You have two main options: get back on schedule or be late. The choice, however, isn't as straightforward as it seems. Getting back on schedule may require you to increase resources, cut scope, sacrifice quality and/or approve changes. On the other hand, being late can result in an unhappy client, having to pay liquidated damages, receiving less repeat task orders and/or subcontractor dispute. And while every project team would ideally like to get back on schedule, sometimes being late is less expensive and more viable, despite its bad nature.

The key is in getting the plan together the right way in the first place, so that you are not in a position to have to make either one of these choices.

**A Sound Schedule is the Key to Project Success**

So how do you get the plan right in the first place? Consistent project success starts with having a solid schedule foundation. Deltek Acumen Fuse® can help you diagnose and resolve schedule shortcomings in a matter of minutes to make sure you start—and end your project—on the right foot. With its advanced analytics, schedule shortcomings are quickly and easily identified; its built-in schedule cleanser immediately corrects identified issues; and the tool's flexible reporting options enable you to communicate to all key stakeholders what they need to know about your project in real-time.

When combined with Deltek Acumen Risk, you can also effectively account for and proactively reduce risk exposure for an accurate forecast you can rely on. How? Straightforward analysis eliminates the statistical and logical complexities of building risk models; user-friendly reports provide insight into key risk drivers and high-risk areas of the schedule allowing for targeted mitigation efforts; and a powerful Monte Carlo engine ensures the utmost accuracy and unrivaled analysis performance.

For more information about how Deltek's industry leading tools can help you avoid project delays and overruns, visit [deltek.com/ppm](http://deltek.com/ppm)

Deltek is the leading global provider of enterprise software and information solutions for government contractors, professional services firms and other project- and people-based businesses. For decades, we have delivered actionable insight that empowers our customers to unlock their business potential. 20,000 organizations and millions of users in over 80 countries around the world rely on Deltek to research and identify opportunities, win new business, recruit and develop talent, optimize resources, streamline operations and deliver more profitable projects.

**Deltek – Know more. Do more.® [www.deltek.com](http://www.deltek.com)**